
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:40 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Brignano, Bob

Diary #: 546 Date: 01-Oct-2012 Monday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 119

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

ITEM 60 ERECT STRUCTURAL STEEL (BRIDGE)(SADDLE);
TOWER SADDLE; PULLBACK/TIEBACK LOAD TRANSFER RELEASE;
TEMPORARY PULLBACK SYSTEM DEMOB:

The tower pullback system was previously fully released, but demob/removal of the system has not started
yet, other than limited work to remove the jacks. There is no work by ABF today on this item.

ITEM 60 ERECT STRUCTURAL STEEL (BRIDGE)(SADDLE);
JACKING SADDLE; LOAD TRANSFER JACKING;
TEMPORARY JACKING AND RESTRAINT SYSTEM DEMOB:

The jacking at the jacking saddle/frame was previously completed with all permanent shims installed, but
demob/removal of the system has not started yet. There is no work by ABF today on this item.

INSPECTOR OT REMARK:

2 hour OT in office: work late in the afternoon/evening on the setup of plots for the cable band bolt
tensions.
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